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February 1, 2019      Via Email and Fed Ex 
 
Mr. Russell Fish       
Office of Remediation 3LC20 
U.S. Environmental Protection Agency 
1650 Arch Street 
Philadelphia, PA  19103-2029 
 
Subject: Quarterly Progress Report  
  Honeywell International Inc.  

Delaware Valley Works 
Claymont, DE 
Docket No. RCRA 03-2011-0252CA 

 
Dear Mr. Fish: 
 
On behalf of Honeywell International Inc. (Honeywell), Wood Environment & Infrastructure 
Solutions, Inc. (Wood), is submitting this Quarterly Progress Report for the activities conducted by 
Honeywell at its Delaware Valley Works (DVW) in Claymont, Delaware. This report is being 
submitted in accordance with the requirements outlined in Section VI (D)(3) of the Administrative 
Order on Consent, Docket No. RCRA 03-2011-0252CA.  This report covers the period from 
November 1, 2018 to February 1, 2019. 
 
A. Identification of Site 
 

Honeywell – Delaware Valley Works  
6100 Philadelphia Pike  
Claymont, Delaware 19703 

 
B. Status of Work and Progress to Date 
 

• On November 13 and 14, 2018, following approval from Sunoco to access their 
property, Wood installed two staff gauges within Middle Creek; surveyed wells 
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MW-48, MW-557, MW-558, MW-559, and MW-560 on the Sunoco property, as 
well as all of the existing wells on SWMU 9; and collected a synoptic round of 
water levels in accordance with the RCRA Facility Investigation Phase IV Work 
Plan. 

• On November 21, 2018 the U.S. Environmental Protection Agency (EPA) provided 
remaining review comments on the October 5, 2018 Response to EPA Comments 
on the RCRA Facility Investigation Phase IV Work Plan, Vapor Intrusion, and 
requested submittal of a response to comments by December 21, 2018. 

• On November 23, 2018 the EPA provided comments on the laboratory Standard 
Operating Procedures (SOPs) for Summa Canister Cleaning and Certification and 
Air Analysis by TO-15 which were submitted to EPA via email on September 6, 
2018 and requested submittal of a revised SOP response to comments by 
December 23, 2018. 

• On November 29, 2018 the EPA provided approval of the October 5, 2018 
Response to EPA Comments on the RCRA Facility Investigation Phase IV Work Plan, 
Groundwater Investigation, and requested submittal of the revised Groundwater 
Investigation Work Plan by December 29, 2018. 

• On December 14, 2018, Wood submitted to EPA the SWMU 9 Hydrogeology 
Summary in anticipation of a conference call between EPA, Honeywell, and Wood 
on December 19, 2018. 

• On December 19, 2018, EPA, Honeywell, and Wood participated in a conference 
call to discuss the preliminary findings of the SWMU 9 geotechnical investigation, 
including the hydrogeology component.  During that call, the submittal of the 
SWMU 9 Geotechnical Investigation Report, as well as submittals related to the 
RCRA Facility Investigation Phase IV Work Plan were discussed, and it became 
apparant that there was a misunderstanding regarding submittal of the work 
plan.  It was Honeywell’s/Wood’s understanding that there would be one work 
plan that addressed both vapor intrusion and groundwater.  However, EPA 
explained that they had expected two separate work plans, so that the 
completion of one task (vapor intrusion or groundwater) would not delay the 
completion of the other.  Ultimately, EPA and Honeywell agreed that the 
Geotechnical Investigation Report would be submitted on January 7, 2019 and 
that one work plan, which included two separate schedules (vapor intrusion and 
groundwater) would be submitted in January 2019. 

• On December 21, Wood submitted a response to EPA’s November 21, 2018 
remaining review comments on the Response to EPA Comments on the RCRA 
Facility Investigation Phase IV Work Plan, Vapor Intrusion.  EPA replied with 
additional comments.  Revisions were submitted on December 22, 2018. 

• On December 28, 2018, EPA contacted Wood to question the method used to 
evaluate vapor intrusion. 

• On January 3, 2018, Wood responded via email to EPA’s December 28, 2018 
request, explained the procedure that was used to evaluate vapor intrusion, and 
stated that we would submit the final work plan and proceed with the RFI upon 
EPA approval. 
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• On January 7, 2018, Wood submitted the revised Summa Canister Cleaning and 
Certification and Air Analysis by TO-15 to EPA. 

• On January 8, 2019, Wood submitted the Geotechnical Investigation Report to the 
EPA, with a correction submitted on January 10, 2019.  

 
C. Difficulties Encountered During Reporting Period 

 
• None this period. 

 
D. Actions Taken to Rectify Difficulties 
 

• None this period. 
 
E. Activities Planned for Next Quarter  

 
• Submit Final RCRA Facility Investigation Phase IV Work Plan to EPA, including both 

vapor intrusion and groundwater. 
• EPA approval of the RCRA Facility Investigation Phase IV Work Plan. 
• EPA approval of the DVW RFI Report, BHHRA, and BERA. 
• EPA approval of the SWMU 9 Corrective Measures Objectives matrix. 
• EPA approval of the SWMU 9 Data Summary Report. 
• EPA approval of the SWMU 9 Geotechnical Investigation Report. 
• Begin implementation of the RFI Phase IV, pending EPA approval of the work plan. 
• Submittal of the 90% Design Interim Measure Work Plan – Lower Sluiceway, 

Shoreline and Sediment.  
• Finalize submit application to DNREC for Subaqueous Lands Permit. 
• Finalize and submit application for New Castle County Floodplain Permit 

Application. 
• Finalize and submit USACE Nationwide Permit 38 application. 

 
F. Explanation of Any Non-Compliance 

 
• None this period. 

 
G. Discussion of Performance Evaluation of Remedial Measures 

 
• Not applicable.  
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Attached to this letter is the certification by Honeywell as required by the Administrative Order 
on Consent, Docket No. RCRA 03-2011-0252CA.   Please contact John P. Mihalich at 610-877-
6020 if you require additional information. 
 
Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 
 

 
 
John P. Mihalich 
Associate Geologist 
 
Attachment Certification 
 
cc: Russell Fish – USEPA 

Steve Coladonato – Honeywell 
 Nelson Johnson – Arnold & Porter  

Rus Davis – Honeywell 
Lawrence Matson– DNREC 
James Wentzel, P.E. – PADEP 
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CERTIFICATION  
 
I certify that the information contained in or accompanying this Quarterly Progress Report is 
true, accurate, and complete.   

As to the identified portion of this Quarterly Progress Report for which I cannot personally verify 
its accuracy, I certify under penalty of law that this Report and all attachments were prepared in 
accordance with procedures designed to assure that qualified personnel properly gather and 
evaluate the information submitted.  Based on my inquiry of the person or persons who manage 
the system, or those persons directly responsible for gathering the information, or the 
immediate supervisor of such person(s), the information submitted is, to the best of my 
knowledge and belief, true, accurate, and complete. I am aware that there are significant 
penalties for submitting false information including the possibility of fines and imprisonment for 
knowing violations. 

 
 
    

Signature:  _________________________________________________________ 
 
Name: Steve Coladonato 
 
Title:   Remediation Manager, Honeywell International Inc. 
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